

2021-22 PROPOSAL B SCHEDULE OF WORKS

Including bio-diversity cuts

<u>Location</u>		<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Notes</u>
Glanteifi Hill 1a & 1b														
Glanteifi Hill Except daff strip (as far as Highway Warning Sign Pedestrians in Road Ahead)	1	1,a			X2 Full Cut	X2 Full Cut	X2 Full Cut	X2 Full Cut	X2 Full Cut	X2 Full Cut				
Green Meadow bank (5)														
Green Meadow bank NB: Important to cut this regularly as it is Dog fouling and fly tip zone	5	5			X2 Full Cut	X2 Full Cut	X2 Full Cut	X2 Full Cut	X2 Full Cut	X2 Full Cut				

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Notes</u>
Blessing Stone area (7e - i)														
Blessing Stone (path edge and around bench) plus steps	7c	7e			X2	X2	X2	X2	X2	X2				
Clear paths to and around Blessing Stone and to Jetty Clear paths of any overgrowth to prevent trip and slip hazard including clearing earth and weeds from concrete and stone paths. Maintain drainage channel,	7	7f i			X1		X1				X1 Late Oct or Nov. Must be after leaf fall			
Clear Paths to Blessing stone New Coppice Sycamores by Blessing stone		7f ii									X1 Oct, Nov, Dec or Jan			
7g Bank above and around Blessing Stone i.e. above retaining wall (and adjacent bramble slope to North) Brush cut what is possible from above the fence line but retain the Dwarf Irish Gorse to stop access	7b	7g						X1			X1 Sept or Oct			
Blessing Stone area	7	7h									Autumn tidy			
Slope above path to Jetty, Brush cut the bank of brambles gorse etc.	7d	7i									X1 Sept or Oct			
Alexandra Gardens (7k – 7o)														
Sleeper Steps New clear earth and weeds from steps	7a	7k	X1					X1		X1				
Copse by play area (Brush cut) Please do not cut the meadowsweet	7a	7l			When needed									
New Clearing paths of weeds, overgrowth of vegetation and earth onto path surface, clearing moss and weeds from, under benches, dealing with weeds in sleepers eg brambles	?	7o	X1						X1					

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Notes</u>
Disabled Access Path Area (9a – b)														
Top end (Hairpin to Lime Kiln Slope) Contract to leave hard surfaces clear of debris Is this height or width	7h	9a, i	2 Foot cut Last week of February or First 2 weeks of March							4 foot cut				
Tarmac Path from top at Car park down to the Pinog edged and to be scraped clear of earth and vegetation on both sides. Must dispose of material off-site as loaded with Sedge. PCC have agreed to dispose of arising from this.	7h	9a, ii			X1			X1 1 st 2 wks July before sedge seeds		X1 Sept				
Rails cleared of all vegetation e.g. nettles and brambles that may cause a problem to people needing the handrails. Contractor to leave the hard surfaced paths clear after cut	7h	9a, iii			X1			X1 1 st 2 wks July before sedge seeds		X1 Sept				
All pendulous sedge to be brush cut 1 st 2 weeks July before starting to seed on either side of the path. See photos of Pendulous Sedge at end of this document Contractor to leave the hard surfaced paths clear after cut	7h	9a, iv						1 st 2 wks July Brush cut all sedge before seeds						
Verge cutting from Culvert Outfall Grass Triangle to Pinog Path where marked with pink line on map 2 foot width	7h	9a,v			X1 2' copse side	X1 2' copse side	X1 2' copse side	X1 2' copse side	X1 2' copse side	X1 2' copse side				
Lime Kiln Slope – All pendulous sedge to be brush (where possible leave other plants un-cut) NB : See photos of Pendulous Sedge at end of this document	7h	9b						First 2 weeks July brush cut all P. Sedge						

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Section total</u>
Fisherman's Path (9c - d)														
Wide Cut	7g	9c,i	Last week Feb/ 1 st 2 wks March							Last week Sept or 1 st two weeks Oct Wide cut				
Coppice buddleia which partially blocks the top of path NB the cuttings need removal or else people think it is a place to dump garden waste	7g	9c,ii								Last week Sept or 1 st two weeks Oct				
Propose New 1st 2 weeks July cut all pendulous sedge in this area (See also 9a iv) See Photos of sedge at bottom of document	7g	9c,iii						First 2 weeks July Brush cut all P. sedge						
Culvert Outfall Grass Triangle, Disabled Access Path Area – below culvert – Contractor to clear branches from the grass before cutting and leave the hard surfaced paths clear after cut	7h	9d			X1	X1	X1	X1	X1	X1				
Culvert outfall copse High half mower width cut to penally		9e			X1	X1	X1	X1	X1	X1				

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Notes</u>
Culvert Outfall Copse - Pinog Path Slope from Alexandra Gardens to bend in Disabled Access Path (9e - tasks cover 9f)														
Pinog Path Slope from Alexandra Gardens to bend in Disabled Access Path (see Below)	7f	9f												
Change including High Tide Link Path cut 3'each side of path 1xpm April to Sept (includes keeping nettles back from path but not eliminating them)	7f	9f i			X1 3Ft Each side	X1 3Ft Each side	X1 3Ft Each side'	X1 3Ft Each side	X1 3Ft Each side	X1 3Ft Each side				
Scrape Tarmac Slope clear of earth and vegetation, April, July and in Nov after leaf fall	7f	9f ii			X1			X1			November after leaf fall			
Ditch and drainage channel cleared and 2 foot either side of drainage ditch trimmed so it does not block so easily. April, July and in Nov after leaf fall. Brambles on gabions cut back to prevent nuisance to path users (but not so much that people are tempted to stand on gabions)	7f	9f iii			X1			X1			November after leaf fall			
Pinog Path 87/29 from bottom of Wild Flower Bank to Pinog Marsh – Change cut 2 foot on inland path edge only (no cut to riverside edge) April – Sept, use higher blade cut if possible. Stop cut 4 metres short of the overflow on the path in line with post in marsh (to protect Sea Spurrey)														
Pinog Path 87/29 from bottom of Wild Flower Bank to Pinog Marsh – Change cut 2 foot on inland path edge only (no cut to riverside edge) April – Sept, use higher blade cut if possible. Stop cut 4 metres short of the overflow on the path in line with post in marsh (to protect Sea Spurrey)	?	9g i			X1 2ft	X1 2ft	X1 2ft	X1 2ft	X1 2ft	X1 2ft				
Pinog Ditches along Pinog Path from bottom of Wild Flower Bank to Pinog Marsh Dig out the 6 drainage channels and Brush Cut 2 foot either side of drainage ditch so it does not block so easily.	?	9g ii			6X1 ditches						6X1 ditches			

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Notes</u>
Pinog Salt Marsh (9h to include tasks 9i to 9l)														
Wild Flower Bank	7h	9i												
Cut under the Disabled Access Path railings at the top of the bank	7h	9i,i			1ft rail side	1ft rail side	1ft rail side	1ft rail side	1ft rail side	1ft rail side				
Change Cut whole bank in First 2 weeks October NB : Gill will treat Knotweed in mid-August as needs be dead before the cut.	7h	9i,ii							Volunteer to treat knotweed		Cut whole Bank in first 2 weeks of October			
Streamside Wild Triangle (Pinog before wooden bridge)	7j	9j		X1 Last week of February or First 2 weeks of March							Cut whole area low cut			
Pinog Lime Kiln Wild Area (Pinog below lime kiln) Need to discuss on site with contractor to ID Knotweed areas and e.g. Tussock Sedges Half mower cut to riverside	7j	9k		X1 Last week of February or First 2 weeks of March							Low Cut to whole area,			
Pingo Marsh (9l)														
Pinog Marsh Stop cut in line with stake in marsh 4 m before the marsh path overflow to avoid damage to location of marginal marsh plants e.g. Greater Sea Spurrey. Half mower cut to river side.	?	See 9e covered											Covered 9e	

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>	<u>Total for year</u>	<u>Notes</u>
Pinog Narrows (9m)														
Border from Penally gate by slipway and along the Penally wall and holiday cottage building Beware of gravel by wall when strimming	?	9n	X1 Last week of Feb or 1 st 2 weeks of Mar					X1		X1				
Pinog Slipway Bench	?	9o												
Hard Standing Bench	?	9p												
Pumping Station (9q includes task 9r to 9t)														
Pumping Station Mound NB An extra cut may be necessary to control docks and Bramble Growth?	7l	9r	X1 Last week of February or First 2 weeks of March							X1 Last week Sept or 1st 2 weeks Oct				
Pumping Station Copse - Area by pumping station Be careful of geotextile. Overhanging tree Branches along route of the footpath should be cleared to a height of 7 foot for a width of 4 foot	7k	9s	X1 Last week of February or First 2 weeks of March			Footpath 87/55 running through area to be kept <u>clear, may need additional cut(s)</u>				X1 Last week September Or first two weeks October Cut + Footpath: cleared to a height of 7' and width of 4 foot				
Culvert Mound outside Penally – Could CC	7m	9t	X1 Last week of February or First 2 weeks of March							X1 Last week September Or first two weeks October				

<u>Location</u>	<u>Old Map ID</u>	<u>New Map ID</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>June</u>	<u>July</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Per cut</u>
Other areas												
Troed y Rhiw /Cwmins and notice board	11	11			X2	X2	X2	X2	X2			
Y Feidr near Ty Johnny (approx 56m Pembs 134m Ceredigion)	12	12					X2	X2	X2			
Strim round Webley Hill bench	13	13			If required		If required		If required			
Pen Lookout	14	14			If required		If required		If required			

1a, 5, 7f, 9f, 9n, 11, 12, 13, 14	Cut twice monthly April to Sept Path from Alex Gdns to disabled path (7F) in quote but believe actual reference is 9F so have shaded 9F			
	Spraying per area			



Pendulous sedge – mature and flowering/seeding

Referred to in 9a i,iii, iv & 9b

Total: